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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

August 15, 2011

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  July 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions take in July 2011 at the Gasco Sediments Site within the Portland Harbor Superfund
Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e July 1-31 - Continued completion of laboratory analysis and data validation on the
samples collected during completion of the Final Project AIR and Data Gaps QAPP re-
sampling addendum. Processed and integrated additional in-water bathymetry and

upland topography survey data collected in the Area of Interest.

e July 7 — The US. Environmental Protection Agency (EPA) provided comments on the
Segment 2 Field Tests of the Programmable Logic Control and Variable Frequency Drive Well
Pumps dated May 2011.
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e July 13 — Anchor QEA communicated to EPA that many of EPA's comments on the
Segment 2 Field Tests of the Programmable Logic Control and Variable Frequency Drive Well
Pumps will be addressed with modeling that will be conducted during development of
the sediment Engineering Evaluation/Cost Analysis (EECA). Therefore, Anchor QEA
proposed to provide response to EPA's comments in the EECA, rather than a separate

deliverable.

e July 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e July 16 - NW Natural communicated with EPA regarding scheduling a meeting in late
August to discuss the results of the benthic toxicity re-testing sampling conducted as
part of the EPA-approved addendum to the Project Area Identification Reports and Data
Gaps QAPP and present the proposed alternatives to be carried through the Draft EE/CA
and Data Report.

e July 17 - EPA communicated to NW Natural that it expects NW Natural to provide the
following information in the EE/CA relative to groundwater capture and sediment

protectiveness:
0 Additional details regarding when hydraulic capture is assessed.

0 The criteria to be used for evaluating hydraulic capture and the adaptive
contingency actions that can be made with sufficient lead time to ensure a

sediment cap is protected from recontamination.

0 A chronological and explicit approach to assessment of complete hydraulic
capture of groundwater flux exiting the site using all of the wells and

piezometers instrumented with transducers.

0 A contingency plan of action for modifications (infrastructure and/or
management of the system) when complete hydraulic control is not achieved that

is timely enough to preempt recontamination of a sediment cap.

0 A monitoring plan with evaluation intervals that allow analysis with sufficient

lead time for timely corrective actions.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A. The field sampling results obtained during completion
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of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addendum will be reported in the Draft EE/CA and Data Report.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the August monthly progress report.
e Completion of monthly visual monitoring of the pilot cap area.

e Completion of the data validation of the chemical analyses and receipt of the benthic
toxicity results performed as part of the Final Project AIR and Data Gaps QAPP re-

sampling addendum.

e Meeting between NW Natural, Siltronic Corporation and EPA to discuss the results of
the benthic toxicity re-testing sampling conducted as part of the EPA-approved
addendum to the Project Area Identification Reports and Data Gaps QAPP and present the
proposed alternatives to be carried through the Draft EE/CA and Data Report.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
2 %t__
| M
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

Tidal Conditions:

Observations of
Erosion/Deposition:

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

Other Comments:

Recorded by:

Vi

July 14, 2011

sual Observations Log Form

Project Number: 000029-02 BG-28 Task 3c

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly(Year 5)—July 2011

July 14, 2011 @ 14:30

Time
Observation
Concluded:

July 14, 2011 @ 15:30

Mostly cloudy, high 60 — low 70 degrees Fahrenheit, winds 0-9 knots from the west.

Light wave action (0.1

Yes

— 0.4 feet in height)

No

Willamette River level on 07/14/2011 ranged in elevation from 8.36 to 9.47

feet. The Will

amette River level during photos is approximately 8.38 feet

measured at 15:00 (River Level Elevation Datum: Morrison Gage Height).

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible. The river water elevation is lower than last month
but the exposed organoclay mat material observed in preceding events was
still not visible. (Photo 1).

The Fuel and Marine Marketing (FAMM) containment boom is positioned

Corporation o

across the cap area, between the upriver corner of the ship dock and the
wooden dolphin (near the upriver extent of the site and near the Siltronic

utfall). Buoys that identify the cap area to mariners are in place

as installed. The position of the FAMM oil boom, warning buoys and a
general overview of the site shoreline are shown in Photo 2.

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Douglas Laffo
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Photo 1 — szer level currently elevated above the extent of sedzment cap ( 07/14/1 1):
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Photo 2 — FAMM oil boom and mariner warning buoys in place across pilot cap area (07/14/11):
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Photo 3 — Conditions immediately downriver of cap area (07/14/11):
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